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11/20/15 Statement of Ongoing Contracts as of 12/11/15

11District

11-IMP-7-/1.2

11-IMP-8-28.0/40.9

11-IMP-8-38.7/39.3

11-IMP-8-45.5/55

11-IMP-78-9.2/14

11-IMP-111-23.9/40.5

Fed Aid

HA22

HA22

HE11

HA22

HE14

HA22

Pgm Code

IN IMPERIAL COUNTY ABOUT 7 MILES EAST

OF CALEXICO FROM 0.5 MILE NORTH OF

MEXICO BORDER TO ROUTE 98

IN IMPERIAL COUNTY IN AND NEAR EL

CENTRO FROM 0.5 MILES EAST OF

WESTSIDE ROAD OC TO ROUTE 8/111

SEPARATION

IN IMPERIAL COUNTY IN EL CENTRO  FROM

0.2 MILE WEST TO 0.1 MILE EAST OF

DOGWOOD ROAD OVERCROSSING

IN IMPERIAL COUNTY NEAR EL CENTRO

FROM 0.6 MILE WEST OF ANDERHOLT  ROAD

OVERCROSSING TO 0.5 MILE EAST OF EAST

HIGHLINE CANAL BRIDG

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY ON ROUTE 78 AT VARIOUS

LOCATIONS FROM ROUTE 86 TO 0.1 MILE

EAST OF BEST ROAD AND ON OLD ROU

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY AND CALIPATRIA FROM NEW

RIVER BRIDGE TO MAIN STREET.

Description 

PAVEMENT REHABILITATION

REMOVE AC SURFACE, PAVE WITH HMA

REVISE INTERCHANGE

PAVEMENT REHABILITATION.

REQUIRED LANDSCAPE MITIGATION.

PLACE ASPHALT RUBBER SEAL COAT

Type Of Work

FLATIRON WEST, INC.

GRANITE CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

COFFMAN SPECIALTIES, INC.

CLEAN CUT LANDSCAPE

MANHOLE ADJUSTING INC

Contractor

SAN MARCOS  CA 92078

WATSONVILLE  CA 95077-5085

SAN DIEGO CA 921929000

SAN DIEGO  CA 92126

CLOVIS  CA 93619

PICO RIVERA  CA 90660

RIZZUTTO, SHAWN

HERNANDEZ, DANIEL

HERNANDEZ, DANIEL

HERNANDEZ, DANIEL

HERNANDEZ, DANIEL

Resident
Engineer

(760)355-8666

(760)355-8666

(760)355-8666

 

(760)355-8666

(760)355-8666

 $11,272,496

 $4,577,049

 $12,021,261

 $50,555,000

 $1,244,685

 $3,107,037

Bid + CCOs

 $10,467,333

 $2,312,475

 $5,429,558

 $0

 $1,150,527

 $2,990,074

Comp To  date

 $3,020,925

 $1,486,512

 $417,115

 $0

 $6,382

 $839,142

This Month

10/09/14

07/22/15

07/30/14

11/18/15

09/08/14

07/21/15

Awarded

10/28/14

08/04/15

08/15/14

12/01/15

09/30/14

07/29/15

Approved

12/03/15

01/19/16

09/09/16

02/25/18

12/18/15

Est Comp

 96%

 51%

 4%

 0%

 0%

 80%

%Time

 91%

 51%

 45%

 0%

 0%

 94%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

11-238404

11-2M7804

11-263304

11-413604

11-404404

11-2M7404

Contract 

NHP-P007-(010)E

STPI-008 -(104)E

NHPI-0081-(313)E

NHPI- 008-(2  )1

DEMO-6211-(125)E

STP-P111-(073)E

--()

--()

LU62-11 1-(2E)

 E-    -()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

1770 LA COSTA MEADOWS DRIVE

PO BOX 50085

PO BOX 229000

9685 VIA EXCELENCIA STE 200

8406 N. ARMSTRONG AVE.

9500 BEVERLY RD

722 BARIONI BLVD

722 EAST BARIONI

BOULEVARD

722 E BARIONI BLVD

722 EAST BARIONI BLVD

722 EAST BARIONI

BLVD.

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

Accepted

12/04/15

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

11District

11-IMP-115-8.5/21.2

11-IMP-186-/.4

11-IMP-5708-/0

11-SD-5-1.2/0

11-SD-5-4.0/22.3

11-SD-5-12.6/72.2

Fed Aid

HM1

HE14

HA12

HB71

HA28

HB1

Pgm Code

IN IMPERIAL COUNTY IN AND NEAR

HOLTVILLE FROM 0.2 MILE WEST OF

BRIDENSTINE AVENUE TO EAST JUNCTION

ROUTE 78

IN IMPERIAL COUNTY AT ANDRADE FROM

MEXICO BORDER TO 0.4 MILE NORTH OF

MEXICO BORDER.

IN IMPERIAL COUNTY IN EL CENTRO AT

THE EL CENTRO MAINTENANCE STATION AT

1102 MONTENEGRO WAY

IN SAN DIEGO AND IMPERIAL COUNTIES AT

VARIOUS LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM CORONADO AVENUE

OVERCROSSING TO CLAIREMONT DRIVE

OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

APPLY ASPHALT RUBBER CHIP SEAL AND

BICYCLE AND PEDESTRAIN FACITIEIES

CONSTRUCT MAINTENANCE FACILITY

CURB RAMPS, SIDEWALK, SIGNAL/LIGHT

GORE PAVING, INSTALL CRASH CUSHIONS

REMOVE EXISTING MBGR AND REPLACE

Type Of Work

MANHOLE ADJUSTING INC

RSM2 CONTRACTORS, INC.

HAL HAYS CONSTRUCTION INC

WESTERN RIM CONSTRUCTORS, INC.

LB CIVIL CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

PICO RIVERA  CA 90660

LA MESA, CA  91942

RIVERSIDE CA 92501

ESCONDIDO  CA 92029

SAN DIEGO  CA 92121

WATSONVILLE CA 950775085

HERNANDEZ, DANIEL

HERNANDEZ, DANIEL

HERNANDEZ, DANIEL

LE VINE, GARY

ALSHEIKH, JASON

REYES, JULIO

Resident
Engineer

(760)355-8666

(760)355-8666

(760)355-8666

(760)639-4430

(858)688-1473

(858)688-1091

 $2,693,639

 $1,379,648

 $9,466,588

 $1,379,008

 $5,626,859

 $7,780,142

Bid + CCOs

 $2,740,740

 $1,372,110

 $3,301,313

 $24,676

 $1,657,641

 $7,609,405

Comp To  date

 $0

 $0

 $362,385

 $24,676

 $525,556

 $0

This Month

06/23/15

11/19/13

04/11/14

09/22/15

01/28/15

10/02/13

Awarded

07/07/15

12/12/13

04/30/14

10/07/15

02/27/15

10/22/13

Approved

10/26/15

12/08/15

06/15/16

03/28/16

06/15/17

10/14/15

Est Comp

 100%

 76%

 48%

 16%

 27%

 100%

%Time

 100%

 100%

 35%

 2%

 30%

 95%

% Work 

COMPLETED

 

 

 

 

OVER RUN

Message

11-2M7704

11-294804

11-076704

11-410604

11-261604

11-401404

Contract 

  

STPE-P186-(004)E

  

STP-000C-(402)E

NHPI-005 -(629) 

SNHP-X073-(102)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

9500 BEVERLY RD

8191 CENTER STREET

4181 LATHAM STREET

912 S ANDREASEN DRIVE, STE108

11585 SORRENTO VALLEY RD 104

P O BOX 50085

722 EAST BARIONI

BLVD.

722 E BARIONI BLVD

722 E. BARIONI BLVD.

3485 EAST VISTA WAY

817 SWEETWATER ROAD

2863 CARMEL VALLEY

ROAD

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

VISTA, CA 92084

SPRING VALLEY, CA 91977

DEL MAR, CA 92014

Accepted

10/26/15

Location
Storm Water
Plan



State of California Department of Transportation Page 3
11/20/15 Statement of Ongoing Contracts as of 12/11/15

11District

11-SD-5-19.9/21.2

11-SD-5-20.3/21.4

11-SD-5-29.1/30.5

11-SD-5-31.7/31.7

11-SD-5-35.8/38.5

11-SD-5-58.1/72.4

Fed Aid

HB4N

HB4N

HE11

HA23

HB32

HA22

Pgm Code

IN SD COUNTY IN SD ON ROUTE 5 FROM

0.1 MI SOUTH OF RTE 8/5 SEP & OVRHD

TO 0.3 MI NORTH OF TECOLOTE CREEK

BRIDGE & ON RTE 8 FM RTE 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH OF FIESTA ISLAND ROAD

OVERCROSSING TO 0.5  MILE NORTH OF

TECOLOTE CREEK BRIDG

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.4 MI SOUTH OF GENESEE AVE

OVERCROSSING TO SORRENTO VIADUCT

IN SAN DIEGO COUNTY IN SAN DIEGO AT

0.1 MILE SOUTH OF CARMEL MOUNTAIN

ROAD UNDERCROSSING.

IN SAN DIEGO COUNTY IN SAN DIEGO,

SOLANA BEACH, AND ENCINITAS FROM 0.1

M NORTH OF SAN DIEGUITO RIVER BRIDGE

TO SAN ELIJO LAGOON BR

IN SAN DIEGO COUNTY NEAR OCEANSIDE

FROM COCKLEBURR OVERCROSSING TO  THE

SAN DIEGO COUNTY LINE

Description 

CONSTRUCT AUXILIARY LANES/

LANDSCAPE MITIGATION.

REPLACE BRIDGE/RECONSTRUCT RAMPS

SLOPE STABILIZATION.

I-5 LOMAS HWY PLANTING STAGE 2

PAVEMENT REHABILITATION

Type Of Work

LB CIVIL CONSTRUCTION INC

CLEAN CUT LANDSCAPE

FLATIRON WEST, INC.

HAZARD CONSTRUCTION COMPANY

WESTERN RIM CONSTRUCTORS INC

FLATIRON WEST INC

Contractor

SAN DIEGO CA 92121

CLOVIS  CA 93619

SAN MARCOS  CA 92078

SAN DIEGO  CA 92121

ESCONDIDO  CA 92029

SAN MARCOS CA 92078

TRAN, DUNG

POUND, DAVID M

HURTZIG, JOHN

HURTZIG, JOHN

TRAN, DUNG

Resident
Engineer

(858)688-1549

 

(858)720-2112

(858)467-4086

(858)467-4086

(858)688-1549

 $7,226,895

 $798,801

 $61,465,049

 $824,710

 $625,762

 $37,870,543

Bid + CCOs

 $6,888,802

 $0

 $17,537,022

 $11,345

 $545,154

 $25,157,152

Comp To  date

 $204,400

 $0

 $2,298,078

 $11,345

 $2,680

 $924,567

This Month

03/17/14

10/26/15

12/18/14

07/21/15

08/05/14

06/13/14

Awarded

04/09/14

11/12/15

01/12/15

08/04/15

09/08/14

06/26/14

Approved

11/26/16

10/30/18

02/20/19

05/04/18

05/31/16

Est Comp

 62%

 0%

 19%

 4%

 0%

 52%

%Time

 95%

 0%

 29%

 1%

 0%

 65%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

11-002704

11-002714

11-0223U4

11-282304

11-2T1784

11-406704

Contract 

IIMD-0051-(613)E

STPI-005 -(631)E

NHPI-0051-(625)E

STPI-005 -(630)E

  

NHPI-0051-(627)E

LU62-11 1-(5E)

--()

LU62-11 1-(9E)

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

11585 SORRENTO VALLEY RD #104

8406 N. ARMSTRONG AVE.

1770 LA COSTA MEADOWS DRIVE

6465 MARINDUSTRY DR.

912 S ANDREASEN DRIVE STE 108

1770 LA COSTA MEADOWS DRIVE

5825 AVENIDA ENCINAS

STE. 101

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY RD

CARLSBAD, CA 92008

DEL MAR, CA 92014

SAN DIEGO, CA 92111

SAN DIEGO, CA 92110

SAN DIEGO, CA 92014

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

11District

11-SD-5-/0

11-SD-8-6.9/8.2

11-SD-8-16.0/30.5

11-SD-8-17.4/18.7

11-SD-8-25.9/32.2

11-SD-8-37.9/37.9

Fed Aid

HB1

HB1

HB1

HB4N

HA22

HA12

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE WEST OF WARING ROAD

UNDERCROSSING TO 0.1 MILE WEST OF

COLLEGE AVENUE OVERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR EL

CAJON FROM BALLANTYNE LANE

UNDERCROSSING TO 0.4 MILE EAST OF

EAST VICTORIA DRIVE UNDERCROSSING

IN SAN DIEGO COUNTY IN EL CAJON  FROM

SECOND STREET UNDERCROSSING TO

GREENFIELD DRIVE UNDERCROSSING

_______________

IN SAN DIEGO COUNTY NEAR ALPINE  FROM

0.2 MILE EAST OF HARBISON CANYON ROAD

UNDERCROSSING TO 0.4 MILE EAST OF

VIEJAS CREEK BRIDGE

IN SAN DIEGO COUNTY ABOUT 9.0 MILES

EAST OF ALPINE AT DESCANSO

MAINTENANCE STATION AT 24171  JAPATUL

VALLEY ROAD.

Description 

UPGRADE BRIDGE RAIL END TREATMENTS

UPGRADE EXISTING MEDIAN MBGR TO

ENHANCE STRIPING AND UPGRADE BRIDGE

HIGHWAY PLANTING/IRRIGATION SYSTEM

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION MAINTENANCE

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

PACIFIC RESTORATION GROUP INC

DALEY CORPORATION

V A P CONSTRUCTION INC

Contractor

IRVINE, CA 92614

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

PERRIS CA 92572

LAKESIDE CA 92040

LA MIRADA  CA 90638

JUAREZ, DANIEL

GHAZIALAM, SULTAN

FIGUEROA, RENE

HURTZIG, JOHN

FIGUEROA, RENE

REYES, JULIO

Resident
Engineer

(858)688-1501

(619)602-0333

(619)750-5327

(858)467-4086

(858)688-1438

(858)688-1091

 $2,273,062

 $5,354,037

 $1,474,563

 $1,325,377

 $9,407,058

 $521,575

Bid + CCOs

 $0

 $166,299

 $0

 $1,231,059

 $7,383,893

 $141,537

Comp To  date

 $0

 $59,201

 $0

 $4,851

 $480,334

 $141,537

This Month

09/16/15

05/07/15

09/30/15

03/19/13

11/25/14

02/18/15

Awarded

10/06/15

06/09/15

10/20/15

04/22/13

12/31/14

03/10/15

Approved

08/17/16

10/07/16

05/31/16

03/03/17

01/19/16

12/09/15

Est Comp

 0%

 16%

 0%

 0%

 13%

 82%

%Time

 0%

 3%

 0%

 0%

 84%

 27%

% Work 

 

 

SUSPENDED

PLANT EST

SATIS

 

 

Message

11-407604

11-405504

11-415404

11-063814

11-406904

11-410304

Contract 

HSNH-PX07-(112)E

HSNH-008 -(316)E

HSNH-PIG -(   )0

ACIM-0081-(312)E

STPI-008 -(314)E

  

--()

--()

 1-  31-(E)

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

1792 KAISER AVENUE

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DRIVE

P O BOX 429

12570 HIGHWAY 67

15705 BIRCHWOOD ST

2863 CARMEL VALLEY

ROAD

2863 CARMEL VALLEY

ROAD

1463 BROADWAY

7177 OPPORTUNITY ROAD

1463 BROADWAY

1463 BROADWAY

DEL MAR, CA 92014

DEL MAR, CA 92014

EL CAJON CA 92021

SAN DIEGO, CA 92111

EL CAJON, CA 92021

EL CAJON, CA 92021

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

11District

11-SD-8-61.2/77.8

11-SD-11-/1.6

11-SD-15-11.2/M14.5

11-SD-15-14.5/M16.4

11-SD-15-15.0/M16.4

11-SD-15-16.4/M19.5

Fed Aid

HA22

HE14

HB32

HB4C

HB4C

HB32

Pgm Code

IN SAN DIEGO COUNTY NEAR BOULEVARD

AND JACUMBA FROM 0.1 MILE EAST OF

CRESTWOOD ROAD UNDERCROSSING TO THE

IMPERIAL COUNTY LINE

IN SAN DIEGO COUNTY IN AND NEAR SAN

DIEGO ON RTE 11 FROM RTE 11/905  SEP

TO ENRICO FERMI AND ON RTE 905 FROM

0.1 M EAST OF LA MEDI

IN SAN DIEGO COUNTY IN SAN DIEGO ON

RTE 15 FROM 0.3 MILE SOUTH OF H AVE

OVERCROSSING TO 0.2 MILE NORTH OF

POMERADO ROAD OVERCROSSI

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.2 MILE NORTH OF POMERADO  ROAD

OVERCROSSING TO 0.5 MILE NORTH OF

MIRA MESA BOULEVARD UNDER

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CARROLL CANYON ROAD OVERCROSSING TO

0.5 MILE NORTH OF MIRA MESA BOULEVARD

UNDERCROSSING

IN SAN DIEGO COUNTY ROUTE 15 0.5

MILES NORTH OF MIRA MESA BOULEVARD

BLVD UNDERCROSSING TO ROUTE 56/15

SEPARATION AND ON ROUTE 56 A

Description 

PAVEMENT REHABILITATION

CONSTRUCT FREEWAY TO FREEWAY

PLANTING, EROSION CONTROL AND

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT DAR AND TRANSIT STATION

INSTALL AUTOMATIC IRRIGATION SYSTEM

Type Of Work

COFFMAN SPECIALTIES, INC

COFFMAN SPECIALTIES INC

CLEAN CUT LANDSCAPE

DIVERSIFIED LANDSCAPE COMPANY

GRANITE CONSTRUCTION COMPANY

DIVERSIFIED LANDSCAPE CO.

Contractor

SAN DIEGO  CA 92126

SAN DIEGO CA 92126

CLOVIS CA 93619

WILDOMAR, CA 92595

WATSONVILLE CA 950775085

WILDOMAR, CA 92595

RIZZUTTO, SHAWN

CORBITT, JARED

SAGGESE, CARMINE

SAGGESE, CARMINE

RIVAS, MANUEL

SAGGESE, CARMINE

Resident
Engineer

(760)594-2032

(858)220-3986

(858)688-1542

(858)688-1542

(858)829-1020

(858)688-1542

 $35,293,623

 $53,055,773

 $2,510,927

 $1,670,433

 $23,772,325

 $2,727,224

Bid + CCOs

 $4,652,850

 $50,961,426

 $2,445,674

 $1,526,091

 $23,462,482

 $2,689,482

Comp To  date

 $318,419

 $1,011,268

 $2,603

 $3,036

 $4,456

 $2,555

This Month

02/04/15

10/02/13

11/16/11

07/17/12

04/04/12

10/11/11

Awarded

02/18/15

10/22/13

12/13/11

08/16/12

04/30/12

10/25/11

Approved

02/19/16

01/07/16

01/28/16

08/04/16

01/04/16

02/04/16

Est Comp

 72%

 63%

 0%

 0%

 100%

 0%

%Time

 13%

 96%

 0%

 0%

 100%

 0%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

OVER RUN

PLANT EST

SATIS

Message

11-407004

11-056324

11-2T0974

11-2T0984

11-2T0954

11-2T0994

Contract 

NHPI-008 -(315)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

9685 VIA EXCELENCIA

9685 VIA EXCELENCIA STE 200

8406 N ARMSTRONG AVE

21730 BUNDY CANYON ROAD

P O BOX 50085

21730 BUNDY CANYON ROAD

722 E BARIONI BLVD

8863 AIRWAY RD

13220 EVENING CREEK

RD STE 112

13220 EVENING CREEK

DR. #112

4001 EL CAJON

BOULEVARD #228

13220 EVENING CREEK

DRIVE N.

IMPERIAL, CA 92251

SAN DIEGO, CA 92154

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO, CA 92105

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

11District

11-SD-15-23.8/26.2

11-SD-15-23.8/M26.2

11-SD-15-26.2/M27.8

11-SD-15-27.8/30.1

11-SD-15-30.1/31.5

11-SD-15-/0

Fed Aid

HB4C

HB32

HB4C

HB4C

HA23

Pgm Code

INSTALL HIGHWAY PLANTING AND

AUTOMATIC IRRIGATION SYSTEMS.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.2 KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING TO LAKE HODGES BRIDGE

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM LAKE HODGES BRIDGE TO

CLARENCE LANE  UNDERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR

ESCONDIDO FROM CLARENCE LANE

UNDERCROSSING TO NINTH AVENUE

UNDERCROSSING

IN SAN DIEGO COUNTY IN ESCONDIDO FROM

NINTH AVENUE UNDERCROSSING  TO ROUTE

15/78 SEPARATION.

IN SAN DIEGO COUNTY ON ROUTES 15, 94

AND 805, AT VARIOUS LOCATIONS.

Description 

LANDSCAPE

INSTALL HIGHWAY PLANTING SYSTEMS

HWY PLANTING & AUTO IRRIGATION SYS

PLANTING, EROSION AND IRRIGATION

INSTALL PLANTING AND IRRIGATION

STORM WATER MITIGATION, BIOSWALES

Type Of Work

3D ENTERPRISES, INC.

NATIVE LANDSCAPE INC

PACIFIC RESTORATION GROUP INC

WESTERN RIM CONSTRUCTORS INC

PACIFIC RESTORATION GROUP INC

WESTERN RIM CONSTRUCTORS, INC.

Contractor

SAN DIEGO, CA 92126

ESCONDIDO CA 92029

PERRIS CA 92572

ESCONDIDO CA 92029

PERRIS CA 92572

ESCONDIDO  CA 92029

SAGGESE, CARMINE

SAGGESE, CARMINE

SAGGESE, CARMINE

SAGGESE, CARMINE

SAGGESE, CARMINE

REYES, JULIO

Resident
Engineer

(858)688-1542

(858)688-1542

(858)688-1542

(858)688-1542

(858)688-1542

(858)688-1091

 $481,720

 $1,025,574

 $1,373,144

 $2,022,695

 $1,787,319

 $4,651,896

Bid + CCOs

 $490,124

 $776,992

 $1,368,713

 $1,989,023

 $1,699,230

 $3,550,021

Comp To  date

 $7,849

 $0

 $3,268

 $586

 $5,450

 $212,394

This Month

08/02/12

11/24/10

06/27/11

04/04/12

04/04/12

12/16/14

Awarded

08/30/12

01/11/11

07/28/11

05/22/12

06/20/12

12/31/14

Approved

12/03/15

03/08/16

05/16/16

06/09/16

01/24/17

Est Comp

 99%

 0%

 0%

 0%

 85%

 37%

%Time

 99%

 0%

 0%

 0%

 95%

 77%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

11-2607C4

11-260734

11-2T0864

11-2T0874

11-2T0884

11-282504

Contract 

  

HPLU-6211-(098)

  

CMLN-6211-(111)

CMLN-6211-(110)

NHP-X073-(109)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

  

7964 ARJONS DRIVE, SUITE I

9746 TAMARACK LANE

P O BOX 429

912 S ANDREASEN DR STE 108

P O BOX 429

912 S ANDREASEN DR SUITE 108

304 ENTERPRISE ST.,

STE B

304 ENTERPRISE STREET

SUITE B

304 ENTERPRISE STREET

304 ENTERPRISE STREET

SUITE B

304 ENTERPRISE STREET

SUITE B

1463 BROADWAY

ESCONDIDO, CA 92029

ESCONDIDO, CA 92129

ESCONDIDO, CA 92029

ESCONDIDO, CA 92029

ESCONDIDO, CA 92029

EL CAJON, CA 92021

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-/4.7

11-SD-67-5.8/18.5

11-SD-67-/5.9

11-SD-75-21.0/21.6

11-SD-76-4.2/7.6

11-SD-76-7.3/12

Fed Aid

HA23

HM1

HA22

HA21

HB1

HB32

Pgm Code

IN THE CITIES OF SAN DIEGO AND LEMON

GROVE ON RTE 15 FROM RTE 5 TO MEADE

AVE & ON RTE 94 FROM 28TH ST TO 0.2

MILE EAST OF GROVE ST

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM SAN DIEGO RIVER BRIDGE

TO ARCHIE MOORE ROAD.

IN SAN DIEGO COUNTY IN AND NEAR EL

CAJON AND SANTEE FROM ROUTE 8/67

SEPARATION TO SAN DIEGO RIVER BRIDGE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.9 MILE NORTH TO 1.5 MILES NORTH OF

GLORIETTA BOULEVARD

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

RANCHO DEL ORO DRIVE TO  0.2 MILE

WEST OF MELROSE DRIVE.

IN SAN DIEGO COUNTY IN AND NEAR

OCEANSIDE FROM 0.5 MILE WEST OF

MELROSE DRIVE TO OLIVE HILL ROAD

Description 

CONSTRUCT SAND FILTERS

COLD PLANE AND PAVE HMA.

PAVEMENT REHABILITATION OF MAINLINE

PAINT STEEL SURFACES AND BUILD

MEDIAN BARRIER

PLANT ESTABLISHMENT EA

Type Of Work

WESTERN RIM CONSTRUCTORS INC

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

ABHE & SVOBODA, INC.

HAZARD CONSTRUCTION COMPANY

ACCU CONSTRUCTION, INC.

Contractor

ESCONDIDO CA 92029

SAN DIEGO  CA 92121

SAN DIEGO, CA 92192-9000

JORDAN  MN 55352

SAN DIEGO  CA 92121

SANTA ANA  CA 92705

ARINDUQUE, RAY

LE VINE, GARY

ALSHEIKH, JASON

BABICKY, ALAN

LE VINE, GARY

HURTZIG, JOHN

Resident
Engineer

(858)688-1511

(760)639-4430

(858)688-1473

(858)688-1526

(858)688-1388

(858)467-4086

 $3,055,809

 $655,968

 $11,367,947

 $17,563,710

 $7,686,326

 $2,357,754

Bid + CCOs

 $2,958,621

 $648,528

 $6,109,640

 $19,076

 $5,795,430

 $1,682,534

Comp To  date

 $0

 $0

 $273,262

 $19,076

 $950,468

 $14,090

This Month

12/12/13

03/09/15

12/23/14

09/01/15

08/25/14

10/22/14

Awarded

01/03/14

03/26/15

01/12/15

09/14/15

09/16/14

11/06/14

Approved

11/06/15

11/06/15

02/01/16

11/15/18

02/09/16

05/31/18

Est Comp

 83%

 100%

 39%

 1%

 81%

 0%

%Time

 93%

 100%

 56%

 0%

 75%

 0%

% Work 

COMPLETED

COMPLETED

 

 

 

PLANT EST

SATIS

Message

11-282404

11-2M6404

11-275504

11-409304

11-406604

11-080174

Contract 

NHP-X073-(103)E

  

STPN-P067-(071)E

STPN-H   -(   )P

HSNH-P076-(029)E

HPLU-6211-(127)

--()

  

--()

5044-E   -()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

912 S ANDREASEN DR STE 108

6465 MARINDUSTRY DRIVE

PO BOX 229000

18100 DAIRY LANE

6465 MARINDUSTRY PLACE

2098 S. GRAND AVE. SUITE A

4050 TAYLOR STREET

MS-222

3485 EAST VISTA WAY

817 SWEETWATER ROAD

3485 EAST VISTA WAY

7177 OPPORTUNITY ROAD

SAN DIEGO, CA 92110

VISTA, CA 92084

SPRING VALLEY, CA 91977

VISTA, CA 92084

SAN DIEGO, CA 92111

Accepted

11/06/15

11/06/15

Location
Storm Water
Plan
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11District

11-SD-76-12.1/17.7

11-SD-78-15.3/16.3

11-SD-94-12.7/0

11-SD-125-9.7/12.1

11-SD-163-.5/3.2

11-SD-163-.6/4

Fed Aid

HA21

HB32

HA21

HB1

TEA4

HM1

Pgm Code

IN SD CNTY NEAR BONSALL & FALLBROOK

ON RTE 15 FROM .3 MILE SO TO .3  MILE

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM

.4 MILE W/O SO MIS

IN SAN DIEGO COUNTY IN ESCONDIDO AND

SAN MARCOS FROM 0.2 MILE WEST OF

NORDAHL ROAD OVERCROSSING TO 0.2 MILE

WEST OF ROUTE 15/78 SE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY NEAR SAN DIEGO

AND IN LEMON GROVE FROM ELKELTON

PLACE UNDERCROSSING TO TROY STREET

OVERCROSSING.

IN SAN DIEGO COUNTY IN SAN DIEGO ON

RTE 5 FROM 0.1 MILE SOUTH OF PARK B

OULEVARD OVERCROSSING TO 6TH AVENUE

OC AND ON RTE 163 FROM

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ASH STREET TO SAN DIEGO RIVER BRIDGE

Description 

CONSTRUCT 4 LANE HIGHWAY

INSTALL HIGHWAY PLANTING

SEISMIC RETROFIT 4 BRIDGES

INSTALL MEDIAN BARRIER

RESTORE AND ENHANCE THE HISTORICAL

COLD PLANE AND PAVE WITH RUBBERIZED

Type Of Work

AMES CONSTRUCTION INC

PACIFIC RESTORATION GROUP INC

FUTURE DB INTERNATIONAL INC.

WESTERN RIM CONSTRUCTORS INC

CLEAN CUT LANDSCAPE

HAZARD CONSTRUCTION COMPANY

Contractor

BURNSVILLE, MN 55306

PERRIS CA 925720429

IRVINE  CA 92618

ESCONDIDO CA 92029

CLOVIS CA 93619

SAN DIEGO  CA 92121

CORTEZ, DAVID

HURTZIG, JOHN

MARTIN, BRIAN

ALSHEIKH, JASON

HURTZIG, JOHN

LE VINE, GARY

Resident
Engineer

(760)639-4430

(858)467-4086

(858)688-1444

(858)688-1473

(858)688-1510

(858)688-1388

 $78,415,532

 $418,471

 $2,541,341

 $1,638,391

 $3,805,033

 $2,048,951

Bid + CCOs

 $30,041,468

 $355,390

 $0

 $1,549,580

 $3,244,494

 $1,644,157

Comp To  date

 $3,005,184

 $3,859

 $0

 $0

 $15,490

 $598,057

This Month

08/04/14

03/08/13

10/13/15

08/04/14

03/21/14

06/22/15

Awarded

08/19/14

04/17/13

10/30/15

08/21/14

04/10/14

07/13/15

Approved

03/21/18

11/04/16

11/08/16

05/17/16

12/05/17

12/02/15

Est Comp

 36%

 0%

 0%

 62%

 0%

 92%

%Time

 38%

 0%

 0%

 94%

 0%

 80%

% Work 

 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

Message

11-257154

11-2T2304

11-299204

11-408504

11-265014

11-2M7504

Contract 

STPL-6211-(114)E

PLUN-6211-(117)

STP-X073-(113)E

HSNH-P125-(018)E

CNHP-0051-(626)E

STP-P163-(029)E

F 20-12 0-(1E)

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

2000 AMES DRIVE

P O BOX 429

8707 RESEARCH DR.

912 S ANDREASEN DR STE 108

8406 N ARMSTRONG AVENUE

6465 MARINDUSTRY DRIVE

3485 EAST VISTA WAY

7177 OPPORTUNITY ROAD

1463 BROADWAY

817 SWEETWATER ROAD

4050 TAYLOR STREET

3485 EAST VISTA WAY

VISTA, CA 92084

SAN DIEGO, CA 92111

EL CAJON CA 92021

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92110

VISTA, CA 92084

Accepted

Location
Storm Water
Plan
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11District

11-SD-163-8.4/9.4

11-SD-805-.9/1.1

11-SD-805-4.4/5.5

11-SD-805-4.7/5.6

11-SD-805-9.5/10.3

11-SD-805-23.7/27.6

Fed Aid

HA22

HA23

HA25

HB4C

HB4

HB5

Pgm Code

IN SAN DIEGO COUNTY, IN SAN DIEGO

FROM 0.4 MILE SOUTH TO 0.6 MILE

NORTH OF CLAIREMONT MESA BLVD

OVERCROSSING

IN SD COUNTY IN SD FROM SAN YSIDRO

UNDERPASS (LRT) TO BEYER BOULEVARD

OVERCROSSING & FROM 0.3 MILE NORTH OF

DEL SOL BOULEVARD UNDE

IN SAN DIEGO COUNTY IN CHULA VISTA

FROM ORANGE AVENUE OVERCROSSING TO

NAPLES STREET UNDERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA

FROM 0.4 MILE SOUTH OF EAST PALOMAR

STREET OVERCROSSING TO 0.1 MILE

NORTH OF NAPLES ST UNDERCR

IN SAN DIEGO COUNTY IN AND NEAR

NATIONAL CITY FROM PROSPECT AVE

OVERCROSSING TO PLAZA BLVD

UNDERCROSSING PM ***9.5-10.3***

IN SAN DIEGO COUNTY ON I-805 FROM

JUST NORTH OF SR52 TO JUST NORTH OF

MIRA MESA BOULEVARD

Description 

RECONSTRUCT INTERCHANGE

STORM WATER MITIGATION SLOPE

LANDSCAPE MITIGATION

REPLACE STRUCTURE AND CONSTRUC DAR

OUTSIDE WIDENING

1 HOV LN IN EACH DIR AND A S FACING

Type Of Work

HAZARD CONSTRUCTION COMPANY

CLEAN CUT LANDSCAPE

CLEAN CUT LANDSCAPE

GRANITE CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

Contractor

SAN DIEGO  CA 92121

CLOVIS CA 93619

CLOVIS  CA 93619

WATSONVILLE CA 950775085

SAN DIEGO CA 921929000

RIVERSIDE CA 92509

JUAREZ, DAN

ARINDUQUE, RAY

DEYOE MARLA

DAVIS, THOMAS

MCMILLAN, STEVE

Resident
Engineer

(858)688-1501

(858)467-4084

 

(619)661-6342

(858)688-1399

(858)688-1435

 $8,307,176

 $1,845,090

 $970,497

 $42,244,493

 $5,756,485

 $77,181,300

Bid + CCOs

 $2,426,577

 $1,136,192

 $0

 $31,945,372

 $4,286,045

 $68,261,981

Comp To  date

 $267,280

 $27,779

 $0

 $456,105

 $224,338

 $979,861

This Month

01/28/15

06/11/14

12/17/14

01/03/13

08/11/14

03/16/12

Awarded

02/17/15

06/26/14

01/09/15

01/29/13

08/27/14

03/30/12

Approved

11/28/16

09/20/18

10/03/16

12/26/15

04/25/17

Est Comp

 21%

 100%

 0%

 100%

 76%

 88%

%Time

 29%

 73%

 0%

 76%

 74%

 89%

% Work 

 

 

 

 

 

 

Message

11-241514

11-292304

11-2T2514

11-2T1824

11-2T2504

11-2T2004

Contract 

  

STPI-805 -(628)E

  

  

  

CMLN-6211-(106)

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

6465 MARINDUSTRY DRIVE

8406 N ARMSTRONG AVE

8406 N. ARMSTRONG AVE.

P O BOX 50085

P O BOX 229000

1995 AGUA MANSA ROAD

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY RD.

8863 AIRWAY ROAD

13220 EVENING CREEK

DR. STE112

6480 WEATHERS PLACE,

SUITE 235

DEL MAR, CA 92014

SAN DIEGO, CA 92109

SAN DIEGO, CA 92154

SAN DIEGO, CA 92128

SAN DIEGO, CA 92121

Accepted

Location
Storm Water
Plan
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11District

 $21,013,190 $357,776,250 $651,741,161

11-SD-805-26.8/27.3

11-SD-905-10.6/0

Fed Aid

HB32

HE11

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CARROLL CANYON ROAD BRIDGE TO 0.2

MILE NORTH OF MIRA MESA BOULEVARD

UNDERCROSSING HWY PLANTI

IN SAN DIEGO COUNTY, IN AND NEAR SAN

DIEGO AT ROUTE 11/125/905 SEPARATION.

Description 

HWY PLANTING & LONG TERM PLANT

CONSTRUCT NORTH BOUND CONNECTORS.

Type Of Work

CLEAN CUT LANDSCAPE

FLATIRON WEST, INC.

Contractor

CLOVIS  CA 93619

SAN MARCOS CA 92078

ARINDUQUE, RAY

CORBITT, JARED

Resident
Engineer

(858)467-4084

(858)220-3986

 $1,137,005

 $12,100,386

Bid + CCOs

 $2,258

 $1,938,687

Comp To  date

 $0

 $1,796,772

This Month

06/22/15

07/31/15

Awarded

07/13/15

08/19/15

Approved

02/11/19

10/04/16

Est Comp

 3%

 5%

%Time

 0%

 16%

% Work 

 

 

Message

11-2T0414

11-288814

Contract 

  

CBI-X073-(111)N

  

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

8406 N. ARMSTRONG AVE.

1770 LA COSTA MEADOWS DRIVE

7177 OPPORTUNITY ROAD

8863 AIRWAY ROAD

SAN DIEGO, CA 92111

SAN DIEGO CA 92154

Accepted

Location
Storm Water
Plan



11-238404

11-2M7804

11-263304

11-413604

11-404404

11-2M7404

11-2M7704

11-294804

11-076704

11-261604

11-282304

11-2T1784

11-410604

11-401404

11-002704

11-002714

11-0223U4

11-406704

11-407604

11-405504

11-415404

11-063814

Contract

11-IMP-7-/1.2

11-IMP-8-28.0/40.9

11-IMP-8-38.7/39.3

11-IMP-8-45.5/55

11-IMP-78-9.2/14

11-IMP-111-23.9/40.5

11-IMP-115-8.5/21.2

11-IMP-186-/.4

11-IMP-5708-/0

11-SD-5-4.0/22.3

11-SD-5-31.7/31.7

11-SD-5-35.8/38.5

11-SD-5-1.2/0

11-SD-5-12.6/72.2

11-SD-5-19.9/21.2

11-SD-5-20.3/21.4

11-SD-5-29.1/30.5

11-SD-5-58.1/72.4

11-SD-5-/0

11-SD-8-6.9/8.2

11-SD-8-16.0/30.5

11-SD-8-17.4/18.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



11-410304

11-406904

11-407004

11-056324

11-2607C4

11-2T0974

11-2T0984

11-2T0954

11-2T0994

11-260734

11-2T0864

11-2T0874

11-2T0884

11-282504

11-282404

11-275504

11-2M6404

11-409304

11-257154

11-406604

11-080174

11-2T2304

Contract

11-SD-8-37.9/37.9

11-SD-8-25.9/32.2

11-SD-8-61.2/77.8

11-SD-11-/1.6

11-SD-15-23.8/26.2

11-SD-15-11.2/M14.5

11-SD-15-14.5/M16.4

11-SD-15-15.0/M16.4

11-SD-15-16.4/M19.5

11-SD-15-23.8/M26.2

11-SD-15-26.2/M27.8

11-SD-15-27.8/30.1

11-SD-15-30.1/31.5

11-SD-15-/0

11-SD-15-/4.7

11-SD-67-/5.9

11-SD-67-5.8/18.5

11-SD-75-21.0/21.6

11-SD-76-12.1/17.7

11-SD-76-4.2/7.6

11-SD-76-7.3/12

11-SD-78-15.3/16.3

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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11-299204

11-408504

11-265014

11-2M7504

11-241514

11-292304

11-2T2514

11-2T1824

11-2T2504

11-2T2004

11-2T0414

11-288814

Contract

11-SD-94-12.7/0

11-SD-125-9.7/12.1

11-SD-163-.5/3.2

11-SD-163-.6/4

11-SD-163-8.4/9.4

11-SD-805-.9/1.1

11-SD-805-4.4/5.5

11-SD-805-4.7/5.6

11-SD-805-9.5/10.3

11-SD-805-23.7/27.6

11-SD-805-26.8/27.3

11-SD-905-10.6/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

Page
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11District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $1,325,377

 $88,871,517

 $157,970,733

 $403,573,533

 Bid + CCO

 $1,231,059

 $36,072,484

 $128,981,515

 $191,491,192

 Work Comp

-I-

-S-

-SH-



11

District

 $6,405,416

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

11District

 $651,741,161  $357,776,250

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp

District Total:

Work completed this Period:  $6,405,416
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